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Executive Summary 

 

This environment and social management plan is established to minimize the environmental damages and 

social issues for the project to be carried out in Hulhumale for the installation of 1.5 MW of solar panels. 

Under the policy of Maldives becoming a low emission nation, the Ministry of Environment and Energy is 

implementing a program “Scaling up of Renewable Energy Program” (SREP). Under the SREP one of the 

components  is  to  install  4MW  of  renewable  energy  in  the  greater  Male’  region  including  Male’, 

Hulhumale’, Villingili and Thilafhushi. 1.5 MW of solar PV is to be installed in Hulhumale’. This 1.5 MW is 

planned to be installed on the rooftop of 1000 housing units. 5976 modules are planned to be installed 

with 250 watts each. The project will be implemented by Hulhumale Renewable Energy Company Pvt Ltd 

a  joint venture formed by China Machinery Engineering Corporation (CEMEC) and Graess Solartechnik 

Schwiz.SA  (Switzerland).   An  Implementation Agreement  (IA) with Government and Power Purchasing 

Agreement (PPA) with STELCO has been signed. A roof lease agreement with HDC is to be signed. 

The major  impacts  that  is  envisaged would  be  during  the  installation.  The  noise  pollution  during  the 

installation period, access to the facilities, management of waste and heat up of the modules are some of 

the major  issues which has to be dealt with during  the  installation. Another  issues of concern are the 

possible structural damages which might occur in addition to the damages the building have. As mitigation 

measures, a proper structural assessment of the existing structure is proposed and construction works 

are to be carried during the daytime. To manage the waste during construction and during operation, the 

waste management principle of the HDC are to be strictly followed. Should there be any fault during the 

construction and during the operation of the system, a 3 tier grievance mechanism is proposed to find an 

amicable solution should there be any. 

 

***** 
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  ޙުލާސާ  ސާދާ 

މެގަވޮޓުގެ ސޯލާ  1.5މެނޭޖްމަންޓް ޕލްޭނަކީ ހޅުހުުމާލޭގައި ޤާއިމު ކުރުމަށް ހމަެޖހެފިައިވާ  އެނޑްް ސޝޯލަް  މި އެންވޔަަރމަނެްޓލަް

  ޓެކެވެ. ކށޮފްާނެ ނދޭެވޭ އސަރަާއި ބހެޭގޮތނުް ތައޔްާރު ކރުެވފިައިވާ ރޕިޯ  ޖހެުމުގެ ސަބަބުން ތިމވާއެްޓަށާއި އިޖްތމިއާީގޮތުންޕެނލަް

ދިވހެި ރާއްޖެ ކބާަން މދަު އޤިތްސިދާަކަށް ހދެުމުގެ ސޔިސާަތުގެ ދަށުން އކެލުަވލާެވފިައިވާ ޕްރޮގރްމާް ކަމަށވްާ "ސްކލޭިންގް އޕަް 

މެގވަޓޮުގެ ސލޯާ ޕެނލަް  4ރިނިއުވަބލަް އނެާޖީ ޕްރޮގްރާމް" ގެ ދަށުން މލާެ، ހޅުުމލާެ، ތލިފަުށި އދަި ވލިިނގލިި ހިމެނޭގޮތަށް 

. އެގތޮނުް މި ހަރު މެގަވޓޮު ހރަކުުރުމށަް ހަމަޖހެފިައިވަނީ ހޅުުމލާޭގެ  1.5މެގވަޓޮގުެ ތރެއެނިް  4ކުރުމށަް ވނަީ ހަމަޖހެފިައެވެ

1000  . ޕީވީ  5976ވޮޓގުެ ޖުމލްަ  250ހއަސުިންގް ބލްޮކްގެ ފުރޅާު މަތީގއަި  37ހައސުިންގް ޔުނޓިު ތކަުގެ ފުރޅާުމަތގީއަެވެ

. މި މޝިްރޫއު ހިންގުމުގެ ގޮތުން މސައަްކަތް ކށޮދްޭނެ ފަރާތެއް ހދޯުމުގެ ގޮތުން ބލީަމށަް މޑޮިއލުް ހަރުކުރުމަށް  ވަނީ ހަމޖަހެފިައެވެ

ހޅުުވލާުމުން، މސަައްކަތް ކމާޔިާބުކުރި ޗައނިގާެ ކުނފްޏުއެް ކަމަށްވާ ޗއަނިާ މޝެިނރަީ އެންޖނިރީނިް ކޕޯަރޝޭަން އދަި 

ޝްވޒިް ގެ ޖއޮނިޓްް ވނެޗްާ އަކަށެވެ. މިގޮތުން އިނޕްލްިމެންޓޝޭަން އގެރްީމެންޓއާި އދަި ސްވިޓްޒލަޭނޑްްގެ ގްރައސެް ސލޯޓާެކްނކިް 

 . ) އއާި އެކު ޕަވރާ ޕާރޗސެިންގް އގެރްީމެންޓއްއެް ގއަިވސެް ވަނީ ސޮއި ކުރެވފިއަވެެ ސްޓޭޓް އލިެކޓްރްިކް ކޮމޕްނެީ (ސްޓލެްކޯ

  ޅުތަކގުެ ލސީް އެގްރީމނެޓްްއެއްގއަި ވސެް ސޮއި ކުރމުށަވްނަީ ހަމަޖހެފިައެވެ.އދަި ހޅުުމލާޭ ޑިވލެޕޮްމެންޓް ކޕޯރަޝޭަން އއާި އކެު ފުރާ

މިމޝަްރޫއުގެ ސަބަބުން ތިމވާއެްޓަށް ކޮށފްނާެ އސަަރުތކަށަް ބލަާއިރު މައގިނަޑު ގޮތެއްގއަި ފހާަގަކުރެވފިައިވަނީ މސަައކްތަް 

ކުނި މނެޭޖް ކރުާނެ ގތޮކަާއި، މޑޮިއލުްތައް ހޫނުވުމުން ފުރޅާުތއަް  ހިނގަމުނދްާ ވގަތުު އޑަުގދަަވުމނުް ކޮށފްާނެ އސަރަުތަކާއި، އފުދެޭ

ކޮންމެވސެް ވރަކަަށް ހޫނުވުމާއި، ޕެނލަްތަކުގެ ސަބަބުން އޅެޭ ދޅަައިން ވދެާނެ އުނދަގޫތަކެވެ. އދަި އެންމެ ފހާަގަ ކުރެވޭ އނެމްެ 

. ބޑޮު އސަަރެއްކަމުގައި ބލެެވފިައިވަނީ އިޖްތިމާއީ ގޮތުން ކރުނާެ އސަަރު ހައސުިންގް ފލްެޓްތަކަކީ މހިާރުވސެް މީހުން  1000ތަކެވެ

ދިރިއޅުެމުނދްާ ފލްެޓް ތަކަކށަް ވާތީ މސަައކްތަް ހިނގަމުނދްާ ދުވސަްވަރު އމިރާާތއަް ލިބދިނާެ ގެއލްުމާއި އދަި ހަރުކުރމުށަފްަހު 

. އދަި މގީެ އިތުރނުް މި ފލްެޓްތަކަކީ އމައިލްަ  ވާގޮތަށް ދކޫރުެވޭ ފލްެޓްތަކއެް ކަމނުް ފލްެޓތްއަް ލިބދިާނެ ގެއލްުންތއަް ހިމެނއެވެެ

 އަމިއލްަވުމުން އގެްރީމެނޓްތްައް އލަުނހްދަާ ޒިންމާވާނެ ފަރާތަކއާި ދިމާވާ މައސްލަަތައް ހައލްުކުރެވޭނެ ގޮތެއް އނޮންަންވާނެ ކމަށަް

 .   ފެނެއެވެ

ރު ވޒަފީާތައް އފުދެިގެން ދިއުމާއި، އޤިްތސިދާީގޮތުން މިމޝަްރޫއުގެ ސަބަބުން ލިބިގެނދްާނެ އދެެވޭ ބދަލަުތަކުގެ ތރެގޭައި، އިތު

  ތލެަށް ކުރވެޭ ހދޭަ ކޑުަކުރެވިގނެް ދިއުމާއި އދަި ޖައްވަށް ބރޭކުރުވެޭ ވހިަ ގސޭް މދަުކުރެވިގެން ދިއުން ހިމެނއެވެެ.

. އެއީ މަ 3ލިބދިާނެ ގެއލްުންތައް ކޑުަކުރވެދިާނެ ގޮތްތަށް  ސއަްކަތް ފެށުމުގެ ކުރި އާއި، އަމަލީ މަރހުލަާ އަކށަް ބހަލާެވފިައިވާނެއެވެ

 މސަައްކަތް ކރުއިަށދްާ ދުވސަްވަރާއި، އދަި ޕނެލަްތައް ހަރުކުރވެި ބޭނުން ހފިެމުނދްާ ދުވސަްވަރު ލިބދިާނެ ގެއލްުންތައް ކޑުަކުރެވނޭެ 

. އގެތޮުން ހދެފިައިވާ ގާނޫނުތަކާއި ޤަވާއދިު ތަކުގެ ތެރެއިން މސައަކްަތްކުރުމއާި، މަ  ސައްކަތް ފެށުމުގެ ކުރިން މހިރާު ގޮތްތަކެވެ

. އދަި މިކަމުގެ ފރުހިަމަ  ހުރި އިމާރާތގުެ ހލާަތު ދެނގެނަެ، އތެަނކަީ ޕެނލަހްަރުކުރުމށަް އެކަށގީނެްވާ ތަނެއތްޯ ބލަނަޖްހެޭނެއެވެ

. މސަައްކަތް ކރުނަްވާނީ ދުވލާުގެ ވަގުތު ތަ ކގުަ ކަމަށާއި، އދަި މައލުޫމާތު ދިރިއޅުޭ ފަރަތްތކައާިއެކު ހިއސްާ ކުރަންވނާއެެވެ

. މސަައްކަތުގެ  މސަައްކަތް ހނިގާ ވަގުތު މސައަްކަތް ހިނގކާނަް އެނގނޭެ ގތޮަށް ނޝިނާތްއަް ބހެެއްޓފިއަި ހުންނަންވނާއެވެެ

  މހާައލުުން އފުދެޭ ކުނި ރައްކތާރެި ގޮތެއްގައި ނއަތްލާައި ނުވތަަ ހަމަޖހެފިައިވާ ތނަކަަށް ގެނދްނަް ޖހެޭނެއެވެ.
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ރކުރުުމަށފްހަު އެއވްސެް މެއިންޓނަނެްސް މަސައކްތަެއް ކރުނަް ޖހެިއްޖެނަމަ ކނަޑައޅެފިައިވާ ފަރާތް ތަކށަް އަނގްާ، ޕެނލަްތައް ހަ

. އެއްވެސް މައްސލަައެއް ދިމާވެއްޖެ ނަމަ އމަަ ލު އެންމެ އކެށަޭނެ ގޮތަކަށް ދުވލާގުެ ވަގުތުގައި މސަައްކަތް ކރުއިށަް ގެންދަނވްނާއެެވެ

. އަދި އަމލަު ކުރަންވީ ގޮތއާި ޒިންމާވާ ފަރާތް ކުރަންވީ ގޮތުގެ ތަ ފްސލީް، ދިރިއޅުޭ ފަރާތްތަކއާި ހިއްސާކުރެވފިައި އޮންނަނވްނާއެެވެ

  ތަކުގެ ތފަްސލީް މި ރިޕޯޓުގއަި ހިމެނފިައިވާނެއެވެ.
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2 Introduction 
Accelerating Sustainable Private Investment in Renewable Energy (ASPIRE) is part of the Maldives Scaling‐

Up  Renewable  Energy  Program  (SREP)  which  aims  to  encourage  private  sector  involvement  in  the 

renewable energy sector of the Maldives. The first phase ASPIRE involves installations 1.5MW of rooftop 

PV in Hulhumale’. This phase will be implemented by Hulhumale Renewable Energy Company Pvt Ltd a 

joint  venture  formed  by  China Machinery  Engineering  Corporation  (CEMEC)  and  Graess  Solartechnik 

Schwiz.SA (Switzerland).  

Roofs and common areas of the social housing unit in Hulhumale is owned by Hulhumale Development 

Corporation until tenants of individual units make the full payment. Payments to individual units are made 

on a monthly basis and individual units can be owned by the tenants, shortest within 10 years and longest 

within 25 years from the date of signing the agreement. 

3 Project Description  
Scaling up Renewable Energy Programme (SREP) is a Climate Investment funded project to transform the 

electricity  generation  sector  in  Maldives.  SREP  is  implemented  in  two  parts,  one  is  Accelerating 

Sustainable Private  Investments  in Renewable  Energy  (ASPIRE)  administered  through World Bank and 

Preparing  Outer  Islands  for  Sustainable  Energy  Development  (POISED)  administered  through  Asian 

Development Bank (ADB).  

ASPIRE considers to develop projects conducive of private sector investments and it aims for a 20 MWp 

of  solar  PV  investment  in Male’  City.  ASPIRE  also  aims  to  increase  the  private  sector  participation  in 

investing in renewable energy in Maldives. ASPIRE is planned to be carried out in a phased approach. In 

the first phase 4 MWp solar PV is being considered on design, build, finance, own, operate and transfer 

(DFBOOT) model. 

This sub‐project involves installation of 1.5 MW rooftop solar PV on rooftop of “1000 housing” blocks in 

Hulhumale.  This  is  1.5 MW  from  the  planned  4  MW.  The  government  invited  interested  parties  for 

proposals for this project on 12th April 2015. The proposal submitted by China Machinery Engineering 

Corporation (CEMEC) and Graess Solartechnik Schwiz.SA (Switzerland) was selected on 10th September 

2015.  

Framed  glas‐glas  modules  of  250W  with  Sungrow  SG20KTL  inverters  will  be  used.  In  total,  5976  PV 

modules (1.494 MW) with 83 inverters will be installed. In addition, 83 electric meters and 35 monitoring 

units will be put in place. 

4 Legal requirements 
The project was followed by the signing of Implementation Agreement (IA) with Government and Power 

Purchasing  Agreement  (PPA)  with  STELCO  on  15th  October  2015.  The  project  was  proposed  to  be 

implemented on the rooftops of 37 social housing blocks in Hulhumale. A Roof Lease Agreement is to be 

signed between the contractor and Hulhumale Development Corporation (as the current owner of the 

roof). These three agreements (Implementation Agreement, Power Purchasing Agreement and Roof Lease 

Agreement) outlines the terms, conditions and rights of all the parties involved and is considered binding. 

Should there be any legal issues, these agreements would be referred to. 
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5 Implementation Plan 
The installation of the panels is scheduled to start on 27 June 2016 and to be completed within 14 weeks. 

Commissioning and testing is scheduled to start on the 13 week (19 September 2016). Summary of the 

implementation plan is provided below.  

 Detailed measurement of the roof areas and cable runs would be carried out. 

 Site survey for potential interconnection between houses will be carried. 

 Adjustment of planning documents as per the requirements of the ministry and the standards. 

 Manufacturing of the materials 

 Delivery and site setup 

 Installation and site clearance 

 Commissioning and testing 

 

Details of the schedule and the implementation plan is attached in the annex. 

6 Environment and Social Management Plan 
The  environment  management  plan  is  a  tool  used  to  integrate  environmental  safeguards  into  a 

development project. The plan described below, is tailor made to minimize the impacts from the project, 

based on the nature of the work and the surrounding environment.  

6.1 Potential Impacts  
The project involves installation of rooftop solar PV in an already developed urban environment. There is 

little to no maintenance required for solar PV and the components of the systems are mostly chemically 

inert ruling out the potential of it being a source of contaminant to the environment. The only foreseeable 

negative  environmental  impact  would  be  due  to  the  installation  activities  carried  out.  In  addition  to 

environmental impacts, as the installations are done in residential area, there is likely going to be social 

implication. These environment and social issues that are likely to arise are listed out below; 

6.1.1 Noise pollution 
Although  there  is  no noise emissions  from operation of  rooftop  solar PV,  the  construction  stage may 

involve increased noise due to the heavy machineries used. As the installation is happening in residential 

blocks where already people are living the impact of noise could prove disruptive for their daily life. 

6.1.2 Chemical pollution  
Chemical pollution is generally not associated with use of solar panels. However, it is important to note 

that chemical like cadmium is used in manufacturing of certain photovoltaic modules (thin film solar cells). 

This  issue has also been raised  in the consultations  in which one tenant raised an objection citing the 

harmful materials that make up solar panels (refer Annex). However, these chemicals are not used for 

manufacturing mono‐ and poly‐crystalline PV. Therefore risk of contamination from these specific harmful 

chemicals  is non‐existent. However, as Solar PV installation have electronic components to it, solar PV 

waste is considered as hazardous E‐waste. This is a concern during decommissioning and disposal of the 

PV. 
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6.1.3 Light or heat reflection 
The surface of solar PV is smooth and reflective and can reflect light the neighboring building based on 

the tilt of the panel and time of day. If such a reflection affects nearby buildings and neighbors it is likely 

to become a source of grievance. It is also important to note that the reflection of light from the PV could 

also  pose  an  issue  for  the  airplanes  that  operate  to  the  nearby  Ibrahim  Nasir  International  Airport.  

However  this  could  be  easily  rectified  by  keeping  the  tilt  of  the  solar  PV  small  and  providing  proper 

information with the airport authorities. 

In addition to reflection,  the dark texture of solar PV  increasing the heat absorption can  lead to slight 

increase in temperature on the roof. 

6.1.4 Impacts on Biodiversity 
As this is a newly developed urban area developed on reclaimed land, there is little natural vegetation in 

the area. And it is envisaged that there would be no requirements to clear any vegetation for the access 

of machinery and installations. 

6.1.5 Waste 
Most of the waste is likely to be generated in the installation and the decommissioning of the system. 

During the installation process, environmentally hazardous waste such as oil, fuel and paint, are generated 

that needs to be taken special care of.  

At decommissioning, the panels become waste. As mentioned earlier these are considered e‐waste and 

should be treated as a hazardous waste. At present there is no special treatment or facilities for e‐waste 

in the Maldives. Until such an option is available these waste should be contained and stored. A temporary 

storage facility for this e‐waste should be establish with guidance from MEE. 

6.1.6 Occupational Health and Safety 
Installation works require workers to operate on the roof with heavy equipment. There is always the risk 

of accidents during such a work. Contractor must ensure that all workers are provided and equipped with 

fully functional personal protective and safety equipment. The contractor must ensure that heavy duty 

equipment such as cranes and winches are safe with regular inspection.  

There is also risk to the pedestrians and people living in the building from the anything falling from the 

roofs during project. Thus, the tenant must be  informed appropriately  in addition to setting up safety 

nets. Similarly,  it would be  important  to  regularly monitor  for any structural damage on  the buildings 

during the project time frame. 

As  this  involves electrical works,  there  is  risk of  fire during  the  installation and operation of  solar PV. 

Therefore, contractor should ensure fire safety procedures and equipment are in place as well as inform 

the tenants of the fire safety plans. 

6.1.7 Social impacts 
Social issues are likely going to be a key issue for this sub‐project. As there are people living in the sites 

identified, it is going to adversely impact the tenants during the installations. The tenants have already 

raised concern regarding the impact it would have on the structure and safety of the building. They have 

existing grievances regarding the quality of the building and the maintenance work done. Their grievances 

are  likely  to  increase  during  the  construction  due  to  different  impacts  highlighted  above.  And  it  is 
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important to address this in a systematic manner and provide clear information to the tenants about the 

project and its work schedule. 

Another issue raised was regarding the roof ownership. Although roof is owned by HDC at the moment, 

as per the agreement this ownership will be transferred to the tenants when all tenants of a particular 

block completes the payments for the apartments. This is due to happen between 10‐25 years depending 

on the tenant agreement. The PPA with STELCO and the lease agreements with HDC should address this 

potential legal issue. 

On the positive side, local contractors will be used during the installation. Although this will be during the 

construction period, this will provide temporary job opportunities. 

6.2 Management Plan 
As described above the expected environmental impact due to the project is minimal. But due to the social 

issues identified, it is important to manage these issues tactfully. The following management plan is to 

ensure that the impact remains minimal. The mitigation actions identified in this plan would need to be 

implemented at different stages or times. This includes ; 

1. Before Construction phase 

2. During the construction phase 

3. Operational period phase 

There are some mitigation activities identified in the plan may   span for more than 1 phase, and these 

have been indicated in the table below.  
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Mitigation Action  Impact of mitigation  Responsible 
party 

Approx. 
cost (USD) 

Timeline Additional 
Remarks 

Ensure suppliers comply with ISO or other 
best practice standard. 

Minimize  emission  in  supply 
chain  and  provides  appropriate 
information  required  for  waste 
and pollution management 

Contractor  N/A 
Before 
construction 

Completed 
through the 
bidding process 

Conduct  a  structural  assessment  of 
buildings  selected  for  PV  installation  to 
assess  if modules  can  be  handled  on  the 
structures  

Help reduce social grievances as 
well as ensure safety of  tenants 
and workers alike 

Contractor  15,000 
Before 
construction 

Assessment is on 
going at the time 
of this reporting 

Wide dissemination of  information of  the 
project 

Help  reduce  social  conflict  and 
ensure  positive  economic  and 
livelihood impacts 

MEE/HDC/C
ontractor 

500 
Before 
construction 

Basic information 
of project already 
provided to 
tenants in writing 

Community Consultation with the tenants 
of blocks selected and brief about the work 
schedule and associated grievance redress 
mechanism before start of work  

Help  reduce  social  conflict  and 
ensure safety 

MEE/HDC/C
ontractor 

500 
Before 
construction 

Avoid roof slopes that could reflect light to 
neighbor’s door, window or balcony. 

Help  reduce  social  conflict  and 
heat and light reflection 

Contractor  N/A 
Before 
construction 

This  could  be 
assessed  during 
the  structural 
assessment 

Undertake  installation  activities  during 
daytime 

Minimize the impact of noise and 
emissions from implementation. 
Increases safety 

Contractor  N/A 
During 
construction 

Install  screens  where  appropriate  to 
prevent  light  reflection  to  neighbor’s 
window, door and balcony 

Minimize  light  and  heat 
pollution.  

Contractor 
Included  in 
the contract 

During 
construction  

Before the 
installation of the 
PV panels 

Disseminate  information  about  work 
schedule  

Reduce noise, social conflict and 
ensure safety 

MEE/HDC/C
ontractor 

500 
During 
construction  

Before starting the 
installation work 
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Display  on  site  the  contact  details  of  the 
focal  point  for  the  grievance  redress 
mechanism 

To reduce social conflict  Contractor  N/A 
During 
construction 

Before starting the 
installation work 

Implement  safety  measures  for  high  rise 
installation, which  includes  safety  nets  to 
prevent falling debris, appropriate warning 
signs (including closing off areas for public 
safety) and use of all necessary protective 
gears at all times 

Ensure health and safety  Contractor 
Included  in 
the contract 

During 
construction  

Before start of any 
high rise work 

Dispose waste  generated  to  an  approved 
waste  management  site  at  Hulhumale 
(Hulhumale Waste management site). The 
waste from the packaging and construction 
waste must be treated separately from the 
domestic waste generated by the workers. 

Reduce waste and pollution  Contractor 
Included  in 
the contract 

During 
construction  

This should be 
carried at the end 
of each working 
day 

Undertake  maintenance  activities  during 
daytime 

Minimize the impact of noise and 
emissions from implementation. 
Increases safety 

Contractor 
Included  in 
the contract 

During operational 
period 

Install  screens  where  appropriate  to 
prevent  light  reflection  to  neighbors 
window, door and balcony if a new building 
comes up during its operation 

Minimize  light  and  heat 
pollution.  

Contractor   
During operational 
period  

After inspection or 
receipt of 
complaint 

Disseminate information grievance redress 
mechanism  including  displaying  the 
contact details of the focal point on site 

Reduce social conflict  
MEE  HDC 
Contractor 

500 
During 
construction and 
operational period 

Before starting the 
installation work 
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Implement  safety  measures  for  high  rise 
work during maintenance, which  includes 
safety  nets  to  prevent  falling  debris, 
appropriate  warning  signs  and  use  of  all 
necessary protective gears at all times 

Ensure health and safety  Contractor 
Included  in 
the contract 

During operational 
period  

Before start of any 
high rise work 

Dissemination  of  information  on  project 
performance (e.g. electricity produced via 
PV and avoided emissions – preferably via 
visual display) 

Positive impact on economy and 
livelihood 

MEE  N/A 
During operational 
period  

This could be 
displayed at the 
housing blocks 
entrance or 
carpark 

Have  storage  facility  for  decommissioned 
and/or  damaged  solar  PV  and  establish 
ways to either recycle or safely dispose of 
the waste  

Reduce waste and pollution  Contractor 
Included  in 
the contract 

During 
construction and 
operational period 

To be established 
before the 
installation of the 
PV 
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6.3 Monitoring Plan 
In order to ensure the suggested management plan  is undertaken and the objectives of  the project  is 

being achieved, the contractor is to devise and follow a monitoring plan. Following table is the suggested 

monitoring plan identifying the indicators to measure and the frequency at which monitoring activity has 

to be undertaken. Monitoring  report  shall be  submitted  to MEE monthly during  the construction and 

every 6 months after project goes into operation. 

Impact  Indicator  Source of 
Information  Monitoring Frequency 

Health and 
safety 

Structural integrity of housing 
blocks selected for PV 
installation 

Contractor  
(structural 
assessment 
report)  

Once before the mobilizing 

Air Emissions 
Reduction in greenhouse gas 
emissions caused by the 
project 

STELCO 
Monthly / Annual after 
commissioning 

Noise Emissions 
Noise intensity and duration 
during implementation 

Contractor, Third 
Party Monitoring 

Daily during implementation 

Heat or Light 
reflection 

Number of complaints on 
heat and light reflection 

Contractor  On complaint basis 

Chemicals 
Details on the type and 
number of PV by 
manufacturer and supplier 

Contractor  Once before the mobilizing 

Health and 
safety 

Reports of occupational 
health injuries and accidents 
or any infringement to on 
occupational health rules and 
regulations or policy 

Contractor 
Daily during implementation 
and whenever maintenance is 
under taken 

Waste 
Management 

Quantity of waste produced 
and taken to waste 
management site 

Contractor  Daily during implementation 

Social impacts  Number of grievances lodged  Contractor 
Daily during implementation 
and on request‐basis during 
operation 
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7 Grievance Mechanism 
Should there be cases for grievance, a potential grievance mechanism is suggested as follows. This includes 3 tiers of addressing the grievances. 

Every effort shall be given to find an amicable solution before higher tiers could be engaged.  

The grievance redress mechanism for first phase of ASPIRE project  is based on the Environmental and Social Management Framework (ESMF) 

prepared for the project and the specific consultation undertaken with Housing Development Corporation (HDC). This grievance redress mechanism 

is prepared specifically for the first phase of the project where 1.5 MW photovoltaic panels are proposed to be installed in 37 blocks of the 1000 

housing units in Hulhumale’. 

Tiers of 
Grievance 
Mechanism 

Nodal Person for 
Contact  Contacts, Communication and Other Facilitation by Project 

Timeframe to 
address 
grievance 

First Tier: HDC 

HDC will be the first 
point of contact. 
Designated contact 
persons should be 
established within 
the HDC. 
 
 

 In HDC and the project site there will be an Information Board listing the names 
and contact telephones/emails. 

 Grievances can be registered by contacting HDC directed to the contact 
person(s) or by submitting a letter of complaint addressed to the Managing 
Director of HDC or by filling a Tier I Complaint Form. For those who cannot 
properly write, the HDC staff will fill a Complaint Form and get it signed by the 
aggrieved party.  

 The form must be available online on the MEE website and from the website of 
HDC. A copy of the form must be provided as a receipt to the aggrieved person 
at the time of submission. The form will be prepared, produced and supplied to 
HDC by MEE. 

 HDC must screen the grievance to determine if the issues and concerns raised 
in the complaint falls within the mandate of the ASPIRE program.  HDC staff 
should inspect the site to determine what the issue is and to determine 
whether the compliant is directly related to ASPIRE project. This investigation 
and immediate action should be taken, within a maximum of 24 hours of 
reporting for emergency issues related to the project. For the purpose of this 
project, incidents of fire and water leakages from the roof are considered as 
emergency issues. And within a maximum of 02 working days for all other 
issues.  

Maximum 12 
working days 
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Tiers of 
Grievance 
Mechanism 

Nodal Person for 
Contact  Contacts, Communication and Other Facilitation by Project 

Timeframe to 
address 
grievance 

 If it is related to ASPIRE project HDC should inform the aggrieved party in 
writing how the case will be processed as per this grievance mechanism. This 
communication should occur verbally within 03 working days of receiving the 
complaint.  

 Alternatively, if it is not related to ASPIRE project HDC should inform the 
aggrieved party that it is not related to ASPIRE project in writing and should 
inform how the case will be handled. This communication should occur within 
03 working days of receiving the complaint. 

 Where the grievance is related to ASPIRE project and where it involves repair. A 
joint site inspection involving HDC and the Lessee should be undertaken to 
confirm and verify if the issue is related to ASPIRE project or not.  

 Where it is confirmed that the issue is related to ASPIRE project through the 
joint inspection, HDC should inform Lessee to attend the issue and undertake 
repair immediately. 

 If issues are not attended within 24 hours for emergency issues and within 02 
working days for all other issues, HDC will undertake the repair themselves and 
will bill to Lessee for the works that they have undertaken. 

 If the repairs are to be undertaken inside an apartment, details of how and 
when the repairs will be undertaken shall be communicated to the aggrieved 
party.  

 Where the grievance is related to ASPIRE project but is not related to 
repair/damage issues, HDC should come up with a solution either by (i) 
discussing internally; (ii) joint problem solving with the aggrieved parties and 
the Lessee or; (iii) a combination of both options.  

 HDC should communicate the final decision, in terms how the grievance was 
handled to the aggrieved party within 12 working days of receiving the 
complaint. 
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Tiers of 
Grievance 
Mechanism 

Nodal Person for 
Contact  Contacts, Communication and Other Facilitation by Project 

Timeframe to 
address 
grievance 

  The aggrieved party must acknowledge the receipt of decision and submit their 
agreement or disagreement with the decision within 10 days. 

 If no acknowledgement is submitted from the aggrieved party then the decision 
will be considered as accepted. 

Second Tier: 
Ministry of 
Environment 
and Energy  

For ASPIRE Projects, 
MEE will forward the 
grievance to the 
Project Management 
Unit (PMU) of the 
Ministry. 
 
Environment and 
Social Safeguards 
officer at the PMU 
will be the contact 
person in processing 
a grievance through 
the Second Tier 

 Where the aggrieved party is not happy with the outcome of the decision by 
HDC or where the grievance is not resolved within 12 working days the 
grievance can be upgraded to tier 2.  

 Grievances can be registered by contacting MEE (directed to the contact 
person(s) or by submitting a letter of complaint addressed to the Minister of 
Environment or by filling a Tier 2 complaint form. For those who cannot 
properly write, the MEE staff will fill a complaint form and get it signed by the 
aggrieved party 

 Grievances can be registered by contacting MEE (directed to the contact 
person(s) or by submitting a letter of complaint addressed to the Minister of 
Environment or by filling a Tier 2 complaint form. For those who cannot 
properly write, the MEE staff will fill a complaint form and get it signed by the 
aggrieved party 

 Ministry will forward all the grievances related to ASPIRE to the Project 
Management Unit 

 The aggrieved party must submit a copy of the decision from HDC and the 
letter submitted to HDC raising their disagreement to decision or where a 
decision was not made within 12 working days a copy (letter or form) of the 
initial complaint made to HDC. The grievance will be processed only once these 
documents are submitted 

 Ministry will forward all the grievances related to ASPIRE to the Project 
Management Unit.  

Maximum 15 
Working Days 
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Tiers of 
Grievance 
Mechanism 

Nodal Person for 
Contact  Contacts, Communication and Other Facilitation by Project 

Timeframe to 
address 
grievance 

 PMU will screen the grievance to determine if it is related to the ASPIRE 
project. If it is unrelated, the aggrieved party must be notified within 07 
working days in writing and the way forwarded must be outlined to them 
including the necessary government institutions to follow up.  

 Environment and Social Safeguards officer at the PMU will be the contact 
person in processing a grievance through the Second Tier. 

 If required, the MEE must arrange a public meeting to address the tier 2 
grievance and notify the nature of the grievance and the meeting venue to the 
aggrieved party. 

 MEE may also visit the site and hold onsite discussions and meetings. 

 The PMU will be responsible to ensure that there is no cost imposed on the 
aggrieved person, due to the grievance mechanism at the second tier. 

 If the complaint is resolved within 15 working days the PMU must 
communicate the decision to the aggrieved party in writing. 

 The aggrieved party must acknowledge the receipt of decision and submit their 
agreement or disagreement with the decision within 10 days. 

 If no acknowledgement is submitted from the aggrieved party then the decision 
will be considered as accepted. 

 If the grievance is not resolved to the satisfaction of the aggrieved party within 
15 working days of submission of the grievance to tier 2 then the aggrieved 
party may notify the MEE, in writing, of the intention to move to tier 3. 
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Tiers of 
Grievance 
Mechanism 

Nodal Person for 
Contact  Contacts, Communication and Other Facilitation by Project 

Timeframe to 
address 
grievance 

Third Tier: 
Judiciary Power 
/ Assistance to 
Vulnerable 
Persons beyond 
the Project’s 
Grievance 
Redress 
Mechanism  

An individual has the 
option of going to 
established judiciary 
system of the 
country 

 The legal system is accessible to all aggrieved persons. 

 Assistance from the ASPIRE project is available only for vulnerable person(s)1 as 
per this grievance mechanism. 

 In cases where vulnerable person(s) are unable to access the legal system, the 
Attorney General´s office will provide legal support to the vulnerable person(s).  
The PMU must assist the vulnerable person(s) in getting this support from 
Attorney General´s Office. PMU must also ensure that there is no cost imposed 
on the aggrieved person if the person belongs to the vulnerable groups. The list 
of vulnerable groups is as defined in the footnote but may be further defined 
by MEE. 

 The verdict of the Courts will be final. 

As per 
established 
judicial 

procedures in 
Maldives 

 

Note that Dhivehi translation of the above is included in the Annex A 

 

                                                            

1  A  vulnerable  person(s)  for  the  purpose  of  this  project  is  a  person  who  is  poor,  physically  or  mentally  disabled/handicapped,  destitute, 

disadvantaged for ethnic or social reasons, an orphan, a widow, a person above sixty years of age, or a woman heading a household. 
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8 Consultants Declaration 
I hereby certify that the information provided in this Environment and Social Management Plan (ESMP) 

are true, complete and correct to the best of my knowledge. 

 

 

Name: Ali Shareef (EIA consultant 19/11) 

 

Signature:  

Date: 25 December 2016  
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9 Community consultations 
A community consultation was carried out by the MEE, the project management unit and the HDC. Letters 

were sent out to all the tenants asking to lodge any complaints they have. Among the letters received, 9 

letters were for objection. Individual consultations were carried with the tenants who objected to clear 

out their concerns and explain in detail of the benefits of the project. Most of the concerns were due to 

the existing situation of the building (cracks in some of the places) and on the promptness of attendance 

to maintenance. Some of them had concerns that the existing problem might get worse if the issues are 

not addressed before the project begins. This indicates that a proper grievance mechanism must be in 

place should there be a case. 

A summary of complains received by the tenants are as below. 

Tenant Block 
Number   Complaint  

105 
Building is of low quality and extra PV modules might cause exacerbate the 
problems.  

108, 122  Asked for additional detailed information.  

123 

The project might cause extra damage and did not get an opportunity to install 
own PV system.  

Concerned about having allergies. Got medical information that modules used in 
PV systems have substances harmful to health.  

126 
Had bad experiences with the HDC regarding maintenance of the building and 
reluctant to give approval for the project.  

90 
Previously had bad experiences with maintenance and repair and cannot give 
time for extra maintenance such as ceiling cracks.  

101 
If the contractor or anyone else is liable for any damages then willing to give no 
objection.   

101 
Concerned about who will be responsible for any damages to furniture of 
electronics or any damage to property.   
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10 Implementation Plan  
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Method statement – Substructure and module mounting 

Technical description 

 PV modules will be mounted on substructure in portrait orientation (bottom side of the module 

facing towards lower edge of the roof) using mounting clamps. 

 Substructure crossbars will be made of aluminium and will have a height of ~60 mm in order to 

allow ventilation of PV modules (see figure 1). 

 Mounting clamps (see figure 2 and 3) will be made of aluminium and will have a height matching 

requirements due to module frame dimensions. 

 Substructure crossbars will be mounted on raised bead of tin roofs using rubber buffers and 

sealing rivets in order to prevent corrosion of existing tin roofs and water seepage (see figures 1, 

4 and 5). 

 Each substructure crossbar will be mounted on two raised bead of the tin roofs only. This will 

avoid damages to tin roofs or substructure due to different expansion coefficients of steel plate 

tin roof and aluminium substructure crossbars. Resulting length of substructure crossbars is 

~460 mm each, which equals distance between two raised beads plus 50 mm on each end as 

additional mounting space (see figure 6). 

 All cables will be attached to substructure crossbars cable ties in order to prevent sags into deep 

corrugation spaces as well as contact with tin roof sheets in general. Wherever potentially 

exposed to sunlight/UV radiation, cables will be guided and covered using cable ducts or 

protective and UV resistant pipes. 

 Installed PV unit will look similar to example PV installations as per figures 6 and 7. 

Illustrative pictures 

  

Figure 1: Substructure crossbar with rubber buffer 

~60 mm 

Rubber buffer 
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Figure 2: Example substructure crossbar with mounting clamp (end fitting) 

 

Figure 3: Example substructure crossbar with mounting clamp (centre fitting) and PV module 

Mounting clamp 
(end fitting) 

Mounting clamp 
(centre fitting) 
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Figure 4: Example substructure crossbar with rubber buffers and sealing rivets 

 

Figure 5: Example substructure crossbar with rubber buffers and sealing rivets 

Sealing rivets 
Rubber buffer 

Sealing rivets 

Rubber buffer 
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Figure 6: Example substructure crossbar with mounting clamp (centre fitting) and PV module 

 

Figure 7: Example substructure crossbar with mounting clamp (end fitting) and PV modules 

Additional 50 mm on each end as mounting space 
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Figure 8: Substructure crossbar with PV modules 
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Steps of procedure 

Preparation and Planning 

1. Exact measuring of roof area 

2. Measuring of cable runs and connection point 

3. Planning and preparation of layouts 

Site setup and equipment 

4. Setup of construction site incl. arranging of temporary service and  storage area 

5. Establishing of roof access 

6. Setup of guard rail 

7. Documentation of existing roof damages 

Roof-top construction works 

8. Measuring of positions on the roof 

9. Preparation of substructure 

10. Installation of substructure 

11. Installation of DC cables to inverter 

12. Installation of connectors to the DC cabling 

13. Installation of solar panels 

Ground floor construction works 

14. Installation of Inverters 

15. Connection of DC cables to inverters 

16. Installation of AC cables 

Tests and commissioning 

17. Testing and preparation of measuring protocols 

18. Installation, connection, and implementation of monitoring system 

19. Commissioning of the solar power system 

20. Final acceptance 
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Technical description and method statement 

Technical description 

 PV power plant parts will be installed on ‘1000 housings’ ‘2 and 3 unit type’ buildings only 

 PV power plant facilities will be planned and built in standardised, equally sized units 

 One PV power plant unit (‘PV unit’)will be installed per housing unit (2 PV units for ‘2 unit type’ 

houses, 3 PV units for ‘3 unit type’ houses) 

 Preliminary components and sizing 

o Module 250W; framed glas-glas modules 

o Inverter Sungrow SG20KTL 

o PV unit 3 strings; 24 modules per string; nominal DC power: 18 kW 

 Inverters and metering equipment will be installed in entrance areas of ‘1000 housing’ buildings 

 Grid connection will be conducted at building connection lines for each individual unit. 

Building connection lines are connected to substations 19 and 28, which provide a total power 

of 1630 kVA. 

PV power plant equipment 

 83 PV units (1,494 kW DC) installed on 13 ‘3 unit type’ and 22 ‘2 unit type’ buildings 

 5976 modules (72 per PV unit) 

 83 inverters (one per PV unit) 

 83 electric meters (one per PV unit) 

 35 monitoring units incl. modems (one per building) 

Installation procedure 

 Detailed measuring of roof areas Gräss, MV 

 Detailed measuring of cable runs for DC, AC, monitoring, and grounding cables Gräss, MV 

 Survey of site conditions regarding potential interconnection between houses with CAT7 or fibre 

optic cables. If interconnection would be possible with reasonable effort, number of monitoring 

units and modems could be reduced Gräss, MV 

 Detailed planning of PV units, cable runs, etc. Gräss, CH 

 Inspection of planning documents and layout; adjustment of planning documents according to 

Maldives requirements, if required; pre-approval of planning documents; forwarding of planning 

documents to governmental agencies local contractor, MV 

 Manufacturing and preparation of substructure (cutting to length, application of adhesive 

sealing tape, pre-assembly, etc.) Gräss, CH 

 Delivery of substructure, cables, mounting equipment (e.g module clamps), small parts, etc. 

 Gräss, CH to MV 

 Delivery of required machinery and power tools Gräss, CH to MV 

 Delivery of security equipment (e.g. anti-fall guard) Gräss, CH to MV 

 Set-up of sites incl. temporary power service, secure storage area, waste management, etc. 

 Gräss, MV 

 Delivery of modules CMEC, CN to MV 

 Delivery of inverters Sungrow, CN to MV 

 Delivery of monitoring units and further electrical equipment Gräss, CH to MV 

 Delivery of protective equipment (steel frame with perforated sheets; for inverters, electric 

metering, and monitoring equipment) Gräss, MV 
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 Individual installation per building/PV unit as described below 

 Teardown and clearing of temporary construction compounds Gräss, MV 

Installation procedure per building/PV unit 

 Set-up of stair tower and skip hoist for roof access Gräss, MV 

 Set-up of anti-fall guard Gräss, MV 

 Preparation of report of previous/existing roof damages (incl. photo documentation) Gräss, MV 

 Measuring of positions for substructure installation Gräss, MV 

 Installation of substructure Gräss, MV 

 Installation of cable ducts (roof to inverters) Gräss, MV 

 Installation of DC cables (roof to inverters) incl. mounting of cable connectors Gräss, MV 

 Installation of monitoring cables (inverter to inverter via roof) Gräss, MV 

 Installation of grounding cables (roof to ground, inverters, to ground) and ground rod Gräss, MV 

 Installation of PV modules (mounting, installation of DC connections) Gräss, MV 

 Installation of inverters (mounting, DC connection) Gräss, MV 

 Installation of protective equipment (for inverters etc.) Gräss, MV 

 Installation of metering equipment (mounting, inverter connection, grid connection) Gräss, MV 

 Preparation of measuring reports/test records for each PV unit as well as for the whole plant 

 Gräss, MV 

 Installation of monitoring units (mounting, cable connections, initial operation) Gräss, MV 

 Initial operation of PV unit Gräss, MV 

 Final inspection and acceptance of PV units Gräss and local contractor, MV 
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Via Chiesa 1

CH-6670 Avegno

Tel.: +49 8221 / 233 22

Construction supervisor

Team 1

Team 2

Team 3

Construction supervisor

Team 1

Team 2

Team 3

Construction supervisor will be Gräss personnel.

Each team will consist of one foreman and two workers. Foreman will be Gräss personnel, workers will be local employees.

Maldives Tender (1.5 MW Hulhumalé)

Preliminary construction schedule

2 unit type

2 unit type

2 u.

2 unit

2 unit

2 unit

2 u.

2 u.

2 unit type

2 unit type

2 unit type

2 unit type 2 unit type

2 unit type 2 unit type

01.08.2016 08.08.2016

week 26 week 27 week 28 week 29 week 30 week 31

15.08.2016

22.08.2016 29.08.2016 05.09.2016 12.09.2016

week 34 week 35 week 36 week 37 week 38

2 unit type 2 unit type 2 unit type

week 33week 32

27.06.2016 04.07.2016 11.07.2016 18.07.2016 25.07.2016

3 unit type 3 unit type 3 unit type 2 unit type

2 unit type

3 unit type 3 unit type 3 unit type 3 unit type 2 unit type

19.09.2016 26.09.2016

week 39

3 unit type

3 unit type

3 unit type

Date

Date

tests

and

3 unit type 3 unit type 3 unit type 2 unit type 2 unit type

2 unit type

2 unit type Comissioning

Maldives Tender (1.5 MW Hulhumalé) 31.03.2016
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11 Layout Drawings
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Description of system layout/operational principle 

Main PV power plant equipment 

 82 PV units installed on 8 ‘3 unit type’ and 29 ‘2 unit type’ buildings 

 6,150 PV modules (75 per PV unit) 

 82 inverters (one per PV unit) 

 82 electric meters (one per PV unit) 

 37 monitoring units incl. modems (one per building) 

Main components for one PV unit 

 75 PV modules will be installed on roof 

 25 PV modules will be connected to form one strings (done three times) 

 3 strings will be connected to one inverter 

 One inverter will be connected to public grid via one electric meter, which measures energy 

feed into public grid 

 All inverters within one building will be connected to one Monitoring unit incl. modem 

 Monitoring units are connected to the internet to enable supervision by any authorised person 

or authority such as STELCO offices and/or power plants. 

 

 

 

 

 

 

 3 strings a 25 PV modules Inverter Metering & Public grid STELCO 

 = 75 PV modules  Monitoring  power plants 

 PV unit 

 Within scope of work Not within scope of work 
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Annex A. Grievance Redress Mechanism – Dhivehi Translation 

ނޒިމާް ހއަްލުކުރމުުގެ މއަްސަލަ  

ންވަޔަރަމެންޓަލް އެންޑް ސޯޝަލް މެނޭޖްމަންޓް ފރްޭމްވާރކް އާއި   އެސްޕަޔރަ ޕްރޮޖެކްޓގްެ ފުރަތމަަ ފިޔަވަހީގެ މައްސަލަ ހއަްލުކުރުމުގެ  ނިޒމާް ބިނާވެފައިވނަީ މިޕރްޖޮެކްޓަށް ތައޔްާރު ކުރެވނުު އެ

. މިމައްސަލަ ހައްލުކރުުމުގެ ނިޒާމް ތައްޔާރު ކރުވެިފައިވަނީ  ޕރްޖޮެކްޓްގެ ފުރަ ހއަުސިން ޑިވެލޮޕްމނަްޓް ކޯޕަރޭޝަން (އެ .ޑީސީ)އާއި ކުރެވުނު މަޝވްަރާތަކުގެ މައްޗށަވެެ ތަމަ ފިޔަވައްސަށް (އެއީ ޗް

.  1.5ބްލޮކްގައި  37ހައުސިން ޔުނިޓްހމިެނޭ  1000ހޅުމުާލޭގެ  ) ހއާްސަކށޮވެެ  މެގަވަޓް ހރަަކުރުމުގެ މަސއަްކތަް

އސްަލަ ހއަްލު މަ
 ކރުުމގުެ މރަހުލަާ 

ގުޅނަް ޖހެޭ ފރަތާުގެ 
  ތަފސްލީު 

މއަސްަލަ ހއަލްކުރުމުށަް   މުއމާލަތާް ކރުވެނޭެ ގތޮއާި ޕރްޖޮކެްޓނުް ފހަި ކށޮދްޭ ކނަތްއަތްއަް 
  ކނަޑްއަޅެޭ މއުދްތަު

ފރުތަަމަ 
 : މރަހުަލާ
.ސީ .ޑީ   އެޗް

.ސއީަކީ ފރުތަަމަ  .ޑީ އެޗް
ގޅުަން ޖެހޭ ފަރާތް 

އި މިކމައަްޓަކަ 
.ސއީިން ގުޅާނެ  .ޑީ އެޗް
ވަކި ފަރތާތްަކެއް 

ކނަްޑއަޅެިފައިވާން 
.   ވާނެއވެެ

  ާސީ އޮފީހުގައާއި މަސއަްކތަް ކުރ. .ޑީ މއަްސަލަ ހށުަހެޅުމުގައި ޢމަަލުކުރަނވްީ ގޮތުގެ ތަފްސީލް ހިމެނޭ ބޯޑއެް އެޗް
.  ސރަހަައްދުގައި އާންމުނަށް ފެންނަ ހިސާބުގައި ހުންނަން ވާނެއވެެ

 
  ުސީގެ މއަްސަލަ ހ. .ޑީ .ސީ އިން އެކަމަށް ކނަޑައަޅުއވްާފައިވާ ފަރާތައް ގުޅުއްވައިގެން ނުވަތަ އެޗް .ޑީ ށހަެޅުމަށް ޓަކައި އެޗް

މައްސަލަ ހށުަހަޅާ ފޯރމް ފުރުއްވައިގެނވްެސް މައްސަލަ  1މނެޭޖިންގ ޑރިެކްޓރަށަް ސިޓީ ލިޔުއްވައިގެން ނުވަތަ ޓއިރަ 
. އަދި ފޯރމް ފުރުމުގައި .ސއީިން  ފރޯމް ފރުުމުގައި އެހީވެ ހށުހަެޅިދާނެއެވެ .ޑީ  އެހީތރެިކަން ބޭނުންވާ ފަރާތތްަކަށް އެޗް

.  މއަްސަލަ ހުށަހަޅާ ފރަާތުގެ ސޮއި ހޯދަންވާނެއެވެ
 

  .ެސީ އޮފީހުން ނުވަތަ ވެބްސއަިޓުން އާންމުނަށް ލިބެން ހުންނަންވާނެއެވ. .ޑީ މއަްސަލަ ހުށހަަޅާ ފރޯމް މިނިސްޓްރީ އަދި އެޗް
.މއަްސަލަ ހުށހަެ މައްސަލަ  ޅި ފަރާތައް ރަސީދެއްގެ ގޮތުން ހށުަހެޅިފރޯމް ނުވަތަ ސިޓީ ގެ ކޮޕީއެއް ހވަާލު ކުރަންވާނެއވެެ

. .ސީ އަށް ފރޯުކޮށްދޭނީ މިނިސްޓްރީއިންނވެެ .ޑީ  ހށުހަަޅާ ފޯރމް ފަރމުާ ކުރެވި އަދި  އެޗް
 

 ަސއީިން ބަލައި ހށުހަަޅާފައިވާ މައްސަލއަަކީ އެސްޕަޔާ ޕްރޮޖެކްޓްއާއި ގުޅުން ހުރި މއަްސ. .ޑީ ލައެށް ތޯ ބެލމުަށް އެޗް
 . .ސގީެ މުވައްޒަފެއް މައްސަލަ ދިމާވި ސަރަހައްދށަް ޒިޔާރަތްކށޮް ބަލނަްވާނެއެވެ .ޑީ . މިގޮތުން އެޗް ސްކރްނީް ކުރަންވާނެއެވެ

އްކަތް ގަޑިއިރު ތެރޭގައި މައްސަލަބަލއަި ފިޔަވޅާުއެޅުމުގެ މަސަ  24ގިނަވެގެން   އމެަޖަންސީ މައްސަލތަަކުގައި
. އެމޖަަންސީ ހާލަތެއްގެ ގޮތުގއަި ބެލެވޭނީ އަލިފާނުގެ ހާދިސާއެއް ހިނގުން ނުވަތަ ފުރޅާުން ފނެްލީކުވުން  ފށަަންވާނެއެވެ

 12ގިނަވެގނެް ރަސްމީ 
  ދވުަސް 
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. އެހެނިހެން މައްސަލތަަކައް ރަސްމީ  ދވުަސް ތެރޭގައި މައްސަލަބަލައި  02ފަދަ މައްސަލައެއް ދިމާވެއްޖެނަމައވެެ
.ފޔިަވަޅއުެޅުމުގެ މަސއަްކތަް ފަ   ށަންވާނެއެވެ

  
  ަމއަްސަލައަކީ އެސޕްަޔާ ޕރްޖޮެކްޓްއާ ގުޅުން ހުރި މއަްސަލައެއް ނަމަ، އެކަން މައްސަލަ ހުށަހެޅި ފަރާތަށް މައްސަލ

ދވުަސް ތެރޭ ލިޔުމުން އަންގާ، މި މައްސަލަ ހއަްލުކުރުމުގެ ނިޒާމުގެ ދަށުން އމެައްސަލައެއް  03ހށުހަެޅިތާ ރަސްމީ 
.ބަލނާެކަން މައްސަލަ ހުށަ   ހޅެި ފރަާތަށް އެންގޭނެއވެެ

  
  ަމއަްސަލައަކީ އެސޕްަޔާ ޕްރޮޖެކްޓއްާ ގުޅުން ނެތް މއަްސަލައެއް ނަމަ، އެކަން މއަްސަލަ ހުށހަެޅި ފަރާތަށް މައްސަލ

ދވުަސް ތެރޭ ލިޔުމުން އަންގާ އަދި އެމައްސަލަ ކރުއިަށް ގެންދިއުމށަް ނިންމާފައިވާގޮތްވެސް  03ހށުހަެޅިތާ ރަސްމީ 
.އެ   ފރަާތައް އަންގަންވާނެއެވެ
 

  ީސީ ކާއި ގޅުުންހުރި މައްސަލއައެް ނަމަ އެއްވެސް މަރާމތާަހށުހަަޅާފައިވާ މައްސަލއަަކ. .ޑީ އަދި މަޝރްޫޢުކުރިއަށް    އެޗް
ގެންދާ ފަރާތުން އެއީ އެސްޕަޔަރ ޕރްޖޮެކްޓްގެ ސަބަބުން ވެފައިވާ ގެއްލމުެއްތޯ ބެލުމަށް ޖޮއިންޓް އިންސޕެްކްޝަނެއް 

.ކރުި  އަށް ގެންދަންޖހެޭނެއެވެ
 

  ެއަދި ޖޮއިންޓް އިންސޕްެކްޝަނށަް ފަހު ގެއްލމުަކީ އެސްޕޔަރ ޕރްޖޮެކްޓްގެ ސަބަބުން ވެފައިވާ ގއެްލުމއެްކަމަށް ފާހަގަވެއްޖ
.ސީއިން  ކރުަންޖެހޭ މރަާމާތެއް ކރުުމަށް މަޝރްޫޢުކުރިއަށް ގެންދާ ފަރާތަށް ނަމަ  .ޑީ . އެޗް  ވަގުތުން އަންގަންވާނެއެވެ
 

 ައެފަރާތަށް މައްސަލަ ، ރާމާތު ކރުުމުގެ މަސއަްކަތް މަޝރްޫޢުކުރިއަށް ގެންދާ ފަރާތނުް، އެމަޖަންސީ ކަންކަމުގއަިމ
ދވުަސް ތރެޭގައި އެނޫން  02ގަޑއިރިތުެރޭ ނުފަށައިފިނަމަ އަދި އެފރަތާަށް މައްސަލަ ހުށަހޅެިތާ ރަސްމީ  24ހށުހަެޅިތާ 

.ސނީް މިތނަްތަން މަރާމާތުކށޮް، މަރާމތާުކުރުމށަް ދިޔަ ޚަރަދު މޝަރްޫޢުގެވެރި މރަާމާތުތައް ކުރަން ނުފަށައިފިނަމަ، އެ .ޑީ ޗް
 .   ފރަތާުށް ބިލްކުރަންވާނެއެވެ

 
  ްމައްސަލަ  ،އޕެާރޓްމަންޓްއެއް ތރެޭގައި މަރާމަތއެް ކުރަން ޖެހޭނމަަ އމެަރާމތާް ކރުވެނޭެ ގޮތއާި ވަގުތގުެ ތަފްސީލ

.ހށުހަެޅިފރަާތައް (އޕެާރޓްމަންޓްގެ ވެ ) ދޭންވާނެއވެެ  ރިފަރާތށަް
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 ިަމައްސަލައިގެ ބާވަތުން  އެއްވެސް މރަާމާތެއް ، މއަްސަލައަކީ އެސްޕަޔާ ޕްރޮޖެކްޓްއާއި ގޅުުން ހުރި މައްސަލއައެްކަމައް ވެފއ
.  ކރުނަް ނުޖެހޭނަމަ، އަންނަނިވި ގޮތްތަކތުރެެއިން ހައްލު ހޯދމުަށް މަސައްކތަް ކުރެވިދނާެ

o  ަސގީެ  ތެރއެިން މ. .ޑީ  ޝަވަރާ ކރުެވި އޮންނަ އުސޫލެއްގެ މަތިން މައްސަލަ ނިންމުން އެޗް
o  ްމއަްސަލަ ހުށަހެޅި ފރަާތާއި އިންވެސްޓރަާއި އެކު މަޝވްރަާކޮށް މައްސަލއަަށް ހއަްލެއް ހޯދުނ 
o  ްއިސްވެދެންނެވުނު ދެގޮތަށް މަސައްކތަްކށޮް މައްސަލައށަް ހއަްލެއް ހޯދުނ 
 

 ާރޭގައި މއަްސަލަ ހއަްލުކުރމުަށް ކރުެވުނު ކނަތްައްތަކާއި މައްސަލަ ނިންމުނު ދވުަސް ތެ  12 ރަސްމީ މއަްސަލަ ހުށަހަޅާތ
. ] އަންގަންވާނެއެވެ .ސީއިން މއަްސަލަ ހުށަހޅެިފަރާތައް [ލިޔުމނުް .ޑީ  ގޮތް އެޗް

 
  ަސއީިން މައްސަލަ ނިންމިގޮތުގެ ލިޔުން ލިބުމުން އެ ނިންމިގޮތއާިމެދު އެއްބަސް ވެވޭނަމަ ނުވަތަ ނުވެވޭނ. .ޑީ މަ އެޗް

.   10އެކނަް މއަްސަލަ ހށުހަެޅި ފަރާތުން  .ސީއަށް އަންގަންވާނެއެވެ .ޑީ  ދވުަސް ތަރޭގައި އެޗް
 

 .   މިގޮތށަް ނާންގާނަމަ މައްސަލަ ހައްލުކރުވެުނު ގޮތާއި މެދު މއަްސަލަ ހށުހަެޅި ފަރާތުން އއެްބަސްވާކަމަށް ނިންމޭނެއވެެ
  

 : ދެވަނަ މަރުހަލާ
ސްޓްރީ އޮފް މނިި

އެންވަޔަރަމެންޓް 
 އނެްޑް އެނރާޖީ 

އެސްޕަޔާރ ޕްރޖޮެކްޓް 
ނަމަ މިނިސްޓްރީ އިން 
ޕރްޖޮެކްޓް މެނޭޖމްަންޓް 
ޔނުިޓް އަށް މއަްސަލަ 

  ފނޮުވާނެ 

  ަސއީނިް މައްސަލަ ނިންމިގޮތާއި މެދު ހިތްހަމަ 1މއަްސަލަ ހައްލު ކރުމުުގެ ފުރަތަމަ މަރުހަލާއިން (ޓއިރ. .ޑި ) އެޗް
ދުވަސތްރެޭ މއަްސަލަ ހއަްލު ނުވެއްޖެނަމަ، މައްސަލަ ހައްލުކރުމުުގެ ދެވަނަ މރަހުަލާއަށް  12 ރަސްމީ  ނަމަ ނުވަތަ ނޖުެހޭ 

.  ދެވިދާނެއެވެ
  

  ަމއަްސަލަ ހުށހަެޅުމަށް ޓަކައި މިނިސްޓރްީ އިން އެކމަށަް ކަނޑއަަޅުއވްާފައިވާ ފަރާތްތަކށަް ގުޅުއްވައިގެން ނުވަތ
މައްސަލަ ހުށަހޅަާ ފޯރމް ފުރުއްވައިގެންވެސް މއަްސަލަ  2ވައިގެން ނުވަތަ ޓިއަރ މނިިސްޓްރއީަށް ސިޓީ ލިޔުއް 

. ފރޯމް ފރުުމުގައި އެހީތރެިކަން ބޭނުންވާ ފަރާތްތަކށަް މިނިސްޓްރީއިން  ފޯރމް ފުރުމުގައި އެހީވެ  ހށުހަެޅިދާނެއެވެ
.  މއަްސަލަ ހުށަހަޅާ ފރަާތުގެ ސޮއި ހޯދަންވާނެއެވެ

  
  ްސީން ނިންމިގޮތުގެ ލިއުން މައްސަލަކރުިއަށް ގެންދިއުމުގެ ގޮތނުް، ދެވަނަ މަރހުަލާއިނ. .ޑީ އަދި މއަްސަލަ ނިމުނުގޮތާއި  އެޗް

.ސއީަށް ފޮނުވި ލިޔުމުގެ ކޮޕީ ނުވަ  .ޑީ ދވުަސް  12 ރަސްމީތަ މައްސަލހަށުހަެޅިތާ މެދު ހިތްހަމަ ނުޖހެޭކަން އަންގާ އެޗް
.ސީގެ ފަރާތުން ހައްލެއް ނުވަތަ ޖަވާ .ޑީ ބެއެ ނުލެބޭނަމަ ފުރތަަމަ މަރހުަލާއަށް ހށުަހެޅި ޝަކުވާ (ފޯމު ނުވަތަ ތރެޭ އެޗް

 . ) ގެ ކޮޕީ އެއް ހުށހަަޅަންވާނެއވެެ  ސިޓީ

 15 ރަސްމީގިނަވެގނެް 
  ދވުަސް 
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  ިމނިިސްޓްރއީަށް ހށުހަެޅޭ އެސްޕަޔާރ ޕްރޮޖެކްޓާގުޅުން ހުރި މައްސަލތައަް ބެލުމށަް ޕރްޖޮެކްޓް މެނޭޖްމނަްޓް ޔުނިޓާއ

. ) ހަވާލު ކރުެވޭނެއެވެ .ޔޫ .އމެް  (ޕީ
 

 ުހ . .ޔޫއިން ސްކްރީން ކުރަން ވާނެއވެެ .އމެް ށހަެޅިފައިވާ މައްސަލއަަކީ އެސްޕަޔާ ޕްރޮޖެކްޓއާި ގުޅުން ހުރި މައްސަލައއެްތޯ ޕީ
ދުވަސް  07 ރަސްމީ މއަްސަލައަކީ އެސޕްަޔާ ޕްރޮޖެކްޓާ ގުޅުމެއްނެތް މައްސަލައެއް ނމަަ، އެކަން މައްސަލަ ހުށހަެޅިތާ

އަންގާ އެމައްސަލަ ކރުިއަށް ގެންދިއުމަށް ފެންނަ ގތޮާއި މައްސަލަ ހުށަހޅަަންވާ  ތރެޭ މއަްސަލަ ހށުހަެޅި ފަރާތަށް 
.  ސރަުކރާުގެ އިދާރާތައްވެސް އަންގަންވާނެއވެެ

 
  ްޔޫގެ ފރަާތުން ބަލަމުން ގެންދާނީ އެންވަޔަރމނެްޓް އނެްޑް ސޝޯަލް ސޭފގްާޑްސ. ދެވަނަ މަރުހަލައިގެ މއަްސަލަތައް ޕީ.އމެް

. އޮފިސަރ ގެ ބެލުމުގެ   ދަށުންނެވެ
 

  ަމއަްސަލަ ހައްލު ކރުމުށަްޓަކައި އާންމު ބައްދަލުވުމެއް ބާއްވަން ޖެހޭނަމަ މިނިސްޓްރީއިން އެކަން ހަމޖަައްސައި  މއަްސަލ
.  ހށުހަެޅިފރަާތައް މައްސަލައިގެ ބާވަތާއި ބައދްަލުވުން ބޭއްވޭތަނާއި ވަގތުު އަންގަންވާނެއެވެ

 
 ައިގެ ސަރަހައްދަށް ޒިޔާރަތްކޮށް، އެސަރަހައްދުގައި މަޝްވަރާ ބައްދަލުވުން ވެސް މނިިސްޓްރީއިން ބޭނުންވާނަމަ މައްސަލ

.  ބއޭްވިދާނެއެވެ
 

  ްދެވަނަ މަރހުަލާއިން މައްސަލަ ހައްލުކރުުމަށް ކުރެވޭ އެއވްެސް ކަމެއްގެ ޚަރަދު މައްސަލަ ހުށހަެޅިފަރާތުން އުފުލަނ
.ނޖުެހޭ ގތޮަށް މައްސަލަ ހައްލުކރުުމުގެ ކަންކނަް ކުރު  .ޔޫގެ ޒނިްމާއެކވެެ .އމެް  މަކީ ޕީ

 
  ާދވުަސް ތެރޭގައި މއަްސަލަ ހައްލުވިނަމަ އެކަން ލިޔުމުން މައްސަލަ ހުށހަެޅު ފރަާތަށް  15 ރަސްމީމއަްސަލަ ހުށަހަޅާތ

.  އަންގަންވާނެ
 

  ެވޭނަމަވެސް، މނިިސްޓްރީއިން މއަްސަލަ ނިންމިގޮތުގެ ލިޔުން ލިބމުނުް އެ ނިންމިގޮތަށް އެއްބަސް ވެވޭނަމަ ނުވަތަ ނުވ
.  10އެކނަް ލިޔުމުން   ދވުަސް ތަރޭގައި މިނިސްޓްރީއަށް އަންގަންވާނެއެވެ
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 .  މިގޮތށަް ނާންގާނަމަ މައްސަލަ ހައްލުކރުވެުނު ގޮތާއި މެދު މއަްސަލަ ހށުހަެޅި ފަރާތުން އއެްބަސްވާކަމަށް ނިންމޭނެއވެެ
 

 ިމެދު ހިތހްަމަ ނުޖެހޭނަމަ މއަްސަލަ ހުށަހެޅީ ފަރާތުން މއަްސަލަ ހއަްލުކުރމުުގެ ދެވަނަ މަރހުަލާއިން ލިބުނު ހއަްލާއ
.  މއަްސަލަ ހައްލުކރުމުުގެ ތިންވަނަ މރަހުަލާއަށް ދާން ގަސްތުކރުާކަން ލޔިުމުން މނިިސްޓްރއީަށް އަންގަންވާނެއެވެ

  
ތިންވަނަ 
 : މރަހުަލާ

ރއާްޖޭގެ އަދުލް 
އނިްސާފުގެ 

ނިޒާމް ( ގާނޫނީ 
)ކޯޓު   ތއަް

އަދި  މައްސަލަ 
ހއަްލުކުރުމުގެ 

ނިޒާމްގެ އިތުރުން 
 ފރޯުކށޮްދޭނެ އެހީ 

ކނޮމްެ ފަރުދަކށަވްެސް 
މއަްސަލައިގެ ހައްލު 
ހދޯުމަށް ރާއްޖޭގެ އަދުލް 
އނިްސާފުގެ ނިޒާމް 

  ބނޭނުްކުރެވޭނެއެވެ.

 ުުމއަްސަލަ ހުށަހެޅިފރަތާަށް ގަނޫނީ ނިޒާމް ތެރެއިން މއަްސަލަ ހައްލު ކރުމުުގެ ފރ.  ސަތު އޮވެއެވެ
  

  ްމމިައްސަލަ ހައްލުކރުމުުގެ ނިޒާމްގެ ތެރެއިން އެސޕްަޔަރ ޕްރޮޖެކްޓނުް، ތިންވަނަ މަރހުަލާގއަި، އެހީ ދިނުމަށ
.  2ހމަަޖެހިފައިވަނީ ތރިީގައި ދެންނެވިފއަވިާފަދަ ޚއާްސަ ހާލަތްތަކެއް މެދުވެރިވަފައިވާ ފަރާތަކަށް   އެކނަްޏެވެ

  
  ްމެދުވެރިވެފައިވާ ފަރާތތްަކަށް ގާނޫނީ ނިޒާމް ބނޭުން ނހުިފޭ ނުވަތަ ހިފަންދަތިވާ ހާލތަތްަކުގއަި، މިގޮތުން ހާއްސަ ހާލތަްތައ

.ޔޫއިން ހަމޖަައްސައިދޭން  .އމެް ގާނޫނީ އެހީ އެޓާރނީ ޖެނރެަލް އޮފހީުން އެފަރާތްތަކއަް ފޯރުކޮށް ދިނުމުގެ އިނތްިޒާމް ޕީ
. އަދި މހިޯދާ ޤާނޫނީ އެހގީެ ސަބަބުން އެ  . ޚއާްސަ ޖހެޭނެއެވެ ފރަތާަކށަް އެއްވެސް ޚރަަދެއް އަދާކރުނަްޖެހިގެން ނުވާނެއވެެ

ހާލތަތްަކެއް މެދުވެރވިަފައިވާ ފަރާތައް ކަމަށް މިތާ ބަޔނާްކޮށްފައިވާ ފަރތާްތައް، ފަހުގެ މރަހުަލާއެއްގައި މނިިސްޓްރއީަށް 
.   އތިުރަށް ތަފްސީލު ކރުެވިދާނެއެވެ

  
  ޯހށުހަެޅިފައިވާ މައްސަލއަާއި މެދު ކ.   ޓނުް ނިންމާ ނިންމުން އެއީ އެންމެ ފަހުގެ ނިންމުމެވެ

އދަުލް އިންސާފުގެ 
ނިޒާމްގެ ތރެެއިން 

ހމަަޖެހިފައިވާ 
  ގޮތުގެމަތިން 

  

                                                            

ނަފްސާނީ ގޮތނުް ނުކޅުެދުނަތެރިކނަް ހުނންަ ފަރތާތްަކާއި ނަސްލީ ޖިސމްާނީގޮތުން ނުވތަަ ، އެސްޕަޔަރ ޕްރޮޖެކްޓްގައި ޚއާްސަ ހާލތަތްަކެއް މެދުވެރިވަފައިވާ ފަރާތއަް ކަމުގައި ބެލެވނެީ ފަގީރުން 2

ބަލުންނާއި ރުން މަތީގެ ބޭފުޅުންނާއި ބޭކނައހ60ަައި ބޭކނަްބަލުންނާއި ނުވަތަ އިޖްތިމާއީ ސަބަބތުަކއަްޓަކައި އިތރުު ގޮންޖެހނުް ކުރިމަތިވެފައވިާ ފރަާތްތަކއާި ޔަތީމުންނއާި ހުވަފތަވްެފައިވާ ބޭފުޅުންނާ 

.ގޭ   ބީސީގެ އިސްވެރއިެއް ގޮތުގައި ހަރަކތާތްެރިވާ އަންހނެް ބޭފޅުުންނަށެވެ
 




